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1.Progress this quarter by task:
Project Progress:The literature search is complete.
Detailed in formation has been gathered on vinyl, concrete, fiberglass, steel, 
aluminum, block and landscape fences.
The team is also considering the approach of providing fencing on NJDOT 
property by providing an easement to the adjoining neighbor toselect the type 
of fence from an approved list and then accepting responsibility for 
maintenance.  This would allow for the use of landscape features that require 
routine maintenance that is then provided by the adjoining homeowner.  This 
approach has been discussed with the AG's office.  It is feasible and their 
staff is working out the details.

An interim annual report was written this quarter.  This brought all of the 
information gathered in a single document.  The various solutions studied were 
discussed in detail and identified as feasible or not feasible.  This document 
has been reviewed by NJDOT and their comments are being incorporated into the 
report.

Current products available inthe market place have been studied to modify the 
basic designs to increase the life span of the product and reduce routine 
maintenance to the smallest level possible.
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Quarterly Progress Report

 Total Project Budget (# Years) $101,090.00

 Total Project Expenditure to date $41,409.00

 % of Total Project Budget Expended 40.96%

 Task Order Number/ Study Number nctip-35

 Current Task Order Budget (# of Years) $50,109.00

 Actual Expenditure to Date Against Current Task Order $13,000.00

 % of Current Task Order Budget Expended 25.94%

   

6. Budget summary:

The design of all fences has been finalized.

The first draft of the final report is ready for submission.

Interim Annual Report.
Method to place fence on adjoining property.

Finalyze the first final report.
2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
none

Year2

Year2
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